
VIA ELECTRONIC DELIVERY 

The Honorable Jocelyn G. Boyd 
Chief Clerk/Administrator 

July 30, 2018 

Public Service Commission of South Carolina 
101 Executive Center Drive 
Columbia, South Carolina 29210 

Matthew W. Gissendanner 
Assistant General Counsel 

matthew.qissendanner@scana.com 

RE: Docket No. 2017-221-E- Application of South Carolina Electric & Gas 
Company for a Certificate of Environmental Compatibility and Public 
Convenience and Necessity for the Construction and Operation of the 
Graniteville-South Augusta 230 kV Tie Line and Urquhart-Graniteville 
#2 230 kV Tie Line and Associated Facilities 

Dear Ms. Boyd: 

By Order No. 2017-689, issued in Docket No. 2017-221-E and dated November 
2, 2017, the Public Service Commission of South Carolina ("Commission") granted 
South Carolina Electric & Gas Company ("SCE&G") a Certificate of Environmental 
Compatibility and Public Convenience and Necessity for the construction and 
operation of the Graniteville #2 - South Augusta 230 kV Tie Line and the Urquhart 
-Graniteville 230 kV Line and associated facilities in Aiken County. Pursuant to a 
Stipulation in the above-referenced docket, SCE&G agreed to notify the Commission 
and the South Carolina Office of Regulatory Staff ("ORS") of any changes to the 
planned commercial operation dates of the lines. By this letter and in compliance 
with terms of the Stipulation in Docket No. 2017-221-E, SCE&G hereby notifies the 
Commission that the Urquhart- Graniteville 230 kV Line, originally scheduled to be 
in service by May 31, 2019, is now planned to be in service by December 31, 2019. By 
letter dated April 11, 2018, in the above-referenced docket, SCE&G informed the 
Commission that the Graniteville #2- South Augusta 230 kV Tie Line would not be 
completed until June 1, 2020, as a result of Southern Company's schedule for 
completion of their portion of the line and that SCE&G planned to install an 
additional 1% series reactor set on the SRS - Vogtle 230 kV Tie Line to ensure 
continued compliance with the NERC Transmission Planning Standards until the 
Graniteville #2 - South Augusta 230 kV Tie Line is in-service. Installation of the 
additional 1% series reactor set on the SRS - Vogtle 230 kV Tie Line also allows 
SCE&G to delay completion of the Urquhart- Graniteville 230 kV Line and maintain 
compliance with the NERC Transmission Planning Standards. 

(Continued ... ) 
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Assistant General Counsel

July 30, 2018
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VIA ELECTRONIC DELIVERY

The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator
Public Service Commission of South Carolina
101 Executive Center Drive
Columbia, South Carolina 29210

RE: Docket No. 2017-221-E — Application of South Carolina Electric & Gas
Company for a Certificate of Environmental Compatibility and Public
Convenience and Necessity for the Construction and Operation of the
Graniteville-South Augusta 230 kV Tie Line and Urquhart-Graniteville
¹2 230 kV Tie Line and Associated Facilities

Dear Ms. Boyd:

By Order No. 2017-689, issued in Docket No. 2017-221-E and dated November
2, 2017, the Public Service Commission of South Carolina (uCommissionn) granted
South Carolina Electric & Gas Company (nSCE&Gn) a Certificate of Environmental
Compatibility and Public Convenience and Necessity for the construction and
operation of the Graniteville ¹2 — South Augusta 230 kV Tie Line and the Urquhart
— Graniteville 230 kV Line and associated facilities in Aiken County. Pursuant to a
Stipulation in the above-referenced docket, SCE&G agreed to notify the Commission
and the South Carolina Office of Regulatory Staff (nORSn) of any changes to the
planned commercial operation dates of the lines. By this letter and in compliance
with terms of the Stipulation in Docket No. 2017-221-E, SCE&G hereby notifies the
Commission that the Urquhart — Graniteville 230 kV Line, originally scheduled to be
in service by May 31, 2019, is now planned to be in service by December 31, 2019. By
letter dated April 11, 2018, in the above-referenced docket, SCE&G informed the
Commission that the Graniteville ¹2 — South Augusta 230 kV Tie Line would not be
completed until June 1, 2020, as a result of Southern Company's schedule for
completion of their portion of the line and that SCE&G planned to install an
additional Ioro series reactor set on the SRS — Vogtle 230 kV Tie Line to ensure
continued compliance with the NERC Transmission Planning Standards until the
Graniteville ¹2 — South Augusta 230 kV Tie Line is in-service. Installation of the
additional Iro series reactor set on the SRS — Vogtle 230 kV Tie Line also allows
SCE&G to delay completion of the Urquhart — Graniteville 230 kV Line and maintain
compliance with the NERC Transmission Planning Standards.

(Continued... )
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B y  c o p y  o f  t h i s  l e t t e r  a n d  i n  co m p l i a n c e  w i t h  t h e  S t i p u l a t i o n , w e  a r e  a l s o  

p r o v i d i n g  O R S  w i t h  n o t i f i c a t i o n  o f  t h e  c h a n g e  i n  p l a n n e d  c o m m e r c i a l  o p e r a t i o n  d a t e  

o f  t h e  U r q u h a r t - G r a n i t e v i l l e  2 3 0  k V  L i n e .  

If you have any questions, please advise. 

MWG/kms 

cc: Shannon Bowyer Hudson, Esquire 
Jeffrey M. Nelson, Esquire 
Dawn Hipp 

Very truly yours, 

~tv.~~ 
Matthew W. Gissendanner 

(via electronic mail and First Class U.S. Mail) 
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The Honorable Jocelyn G. Boyd
July 30, 2018
Pa e2

By copy of this letter and in compliance with the Stipulation, we are also
providing ORS with notification of the change in planned commercial operation date
of the Urquhart — Graniteville 230 kV Line.

If you have any questions, please advise.

Very truly yours,

Matthew W. Gissendanner

MWG/kms

CC: Shannon Bowyer Hudson, Esquire
Jeffrey M. Nelson, Esquire
Dawn Hipp

(via electronic mail and First Class U.S. Mail)


